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Last dredging done in 2012 due to lack of capacity in CDF’s. Working with capital budget, 
available capacity, environmental permitting and seasonal restrictions the dredging 
program for 2016/2017 is being developed. Short/Long Term dredge program developed 
based on beneficial reuse, shoreline resiliency/wetland restoration. Developing  strategies 
to combat constraints‐ capacity, permitting, dollars and catastrophic events.
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In the last 10 months the City has been able to complete a limited 2015 Dredge program in 
Snug Harbor.  The program completed a dredge program to approximately 
‐3 Mean Low Water.  The Team obtained a waiver to dredge through December 31, 2015.  
This extension allowed the contractor to complete the center channel dredging and cycle 
material through the Route 52 CDF.  Material was shipped to both Wildwood and Cape 
Materials for landfill cap and blending/reuse respectively.  While the team anticipated that 
the contractor would have time to conduct some private slip dredging before the end of 
the year, dewatering and contractor delays prevented this from happening.     
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The ACT/Anchor Team started with the City’s request to establish a 5 year capital budget 
recommendation.  To accomplish this we completed a Bathymetric Survey of the City’s 
bayfront waterway.  The survey included the entire bay front, each of the lagoons and all 
private slip areas.  In addition, the survey included historic navigable routes to the 
Intercoastal Waterway.  As a result of this survey the team identified a dredging need of 
approximately 900,000 CY to restore the waterways to ‐6’ Mean Low Water. Sediment 
accumulation is most severe in the lagoon and some of the bay front areas.  

Around the room we have prepared exhibits depicting the bathymetry of Ocean City’s 
waterways.  This detailed survey is a key component of future dredge permits, contract and 
material management models for the City. The team is preparing to submit a 
comprehensive dredging permit application in the fall of 2017 which addresses all areas of 
the City’s waterways and provides a framework for a long term permit strategy.
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The 2016 Dredge Program will include a return to Snug Harbor in September to complete 
the dredge to a ‐4 depth in the center channel.  Since the 2015 program provided channel 
access, residents will have the opportunity to dredge their own slips during the month of 
July utilizing the Route 52 CDF.  
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Also included in the 2016 Dredge Program will be center channel of Glenn Cove to a depth 
of ‐4 MLW. Residents will have the opportunity to dredge their own slips this fall.  
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The 2016 Dredge Program will also include a few “Add Alternates”.  The first is dredging of 
Bay Bridge Condos at the base of the Route 52 Bridge and is subject to them obtaining their 
permits.  This area was set for dredging prior to construction of the bridge but was deferred 
to accommodate construction at the time.   
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The second Add Alternate is the dredging at the mouth of Carnival Bayou.  If completed, 
this minimal program will provide improved waterway access and works to set up a more 
efficient 2017 program.
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Likewise, the third Add Alternate is to open up the mouth of South Harbor.  This project will 
again begin to open up access to South Harbor and sets up future dredge program 
efficiencies.    We anticipate that all material in the 2015 program will be cycled through 
the Route 52 CDF as we focus on Material Removal activities out of CDF 83 along Roosevelt 
Boulevard.  
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Since we started last July, the City and ACT/Anchor team evaluated Ocean City’s ability to 
dredge which ultimately comes down to CDF capacity.  Part of that analysis included an 
evaluation of the working capacity in the Route 52 CDF and a geotechnical evaluation of 
CDF 83.   The temporary Haul Road has been designed, permitted and is under 
construction. The city has awarded one new contract for material reuse/disposal, is in the 
process of renewing a shared service agreement and has gone out to bid to identify 
additional reuse and disposal sites.  As of today, the City issued an RFP for minor 
modifications at CDF 83 and material hauling, and identified potential Wetland Restoration 
sites throughout the City.  We have developed a permit strategy for future dredging 
program and are completing the required studies, designs and permitting to address Ocean 
City’s dredging need from tip to tip. 
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We are making good progress on the NFWF grant for wetland restoration.  Currently, we 
have identified several alternatives for improving coastal resiliency while beneficially using 
dredged material.  We will be performing a desktop study to narrow down the most 
beneficial options shortly.  The recommended alternatives will be carried forth for 
advanced design and permitting.
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An additional restoration option is the area by Crook Horn Creek. We are proposing to 
restore the rail line area wetlands to more natural conditions to improve resiliency during 
storms.
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In the near few months, we will be conducting baseline surveys of various wetland areas 
for restoration planning.  We hope to continue coastal resiliency and wetland restoration 
into the future, as part of master planning.
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‐ As you have seen, we are well into our master planning, while working through some very 
challenging short term permitting, scheduling, budgeting and placement capacity 
limitations.  By the end of 2017, we hope to achieve the following:
‐ CDF 83 will be reengineered and available for placement
‐ Citywide permits will provide maximum flexibility for dredge planning
‐ Through a bay wide hydrodynamic model, sedimentation patterns and sediment 
minimization methods (including traps) will be identified for smarter long term dredge 
planning.
‐ And finally, we will have a multiyear sediment management and dredge program in place 
to handle the City's long term dredging needs.
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