

COPY RECEIVED  
DATE: 1/24/19  
TIME: 10:00 AM  
TOWN CLERK'S OFFICE

Seymour Public Building Committee

Regular meeting cancelled 11/29/18

Lack of Quorum

Workshop minutes

11/29/18

The Regular meeting of the SPBC was cancelled due to a lack of quorum. A workshop replaced the regular meeting to discuss necessary building construction issues.

In attendance: Michael Marcinek; Stan Jachimowski; Pat Lombardi; Suzanne Garvey; Don Smith; Steve Whitaker; Andy Sharp; Tony Caserta

Absent: Bill Sawicki; Jim Forsyth; Alex Danka; Peter Kubik; Paula Chapla

Steve Whitaker and Andy Sharp gave the committee members an update on progress.

- Mechanical systems completed and operational, balancing remains
- Windows were delivered and should begin Monday
- Sprinkler modification to library will be done with the duct work changes
- Ceiling changes to TH along with duct work needs an approved PCO

Discussion was held on the remaining open items and schedule of window installation and PD site work.

Nosal will need an extension at least to 2/21/19 to cover the remaining items needed to be completed

Windows in Tax Collectors office need to be done before January 1, 2019

Committee need to consider shut down of the PD exterior work (sidewalk ramp) until spring

Discussion was held on the window install and if we should delay that as well

Eversource did initiate a brief discussion on submission of information and then went quiet again.


Workshop adjourned at 7:30pm



Michael Marcinek

Chairman

Approved 12/11/19

  
Chairman