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CITY OF DERBY 

 

INFRASTRUCTURE COMMITTEE SPECIAL MEETING 

 

THURSDAY, MARCH 16, 2017 – 6:00 P.M. 

 

JOAN WILLIAMSON ALDERMANIC CHAMBERS 

 

MINUTES 

 

 

Chairman Keith A. McLiverty called the special meeting to order at 6:00 p.m.  All rose 

and pledged allegiance to the flag. 

 

Roll Call 

 

Present:  Keith A. McLiverty, Richard Bartholomew, Kelly Curtis, Robert Bell, William 

Marcucio (arrived at 6:05 p.m.) 

 

Also Present:  The Honorable Mayor Anita Dugatto 

   Robert Tedeschi, P.E., Weston & Sampson 

 

PUBLIC PORTION 

Mr. McLiverty asked if anyone wished to address the committee.  Hearing no requests… 

 

A MOTION was made by Mr. Bell with a second by Mr. Bartholomew to close the public 

portion.  Motion carried.   

 

EMMETT AVENUE SEWERS - DISCUSSION/POSSIBLE ACTION 

Mr. McLiverty informed the committee that the WPCA met last evening regarding this 

item.  He explained that Emmett Avenue is scheduled for repaving this year during the 

Road Bond Phase 4.  The problem is the sewer system on Emmett Avenue was installed 

in 1948 and there is a lot of work that needs to be done.  There is a lot of I and I and its 

crumbling.   It doesn’t make any sense to repave Emmett under the Road Bond until the 

sewer work is completed.  Mr. McLiverty said considering that we have the savings from 

the Roosevelt Drive pump station he asked Bond Counsel if it would be an allowable 

expense for us to use the proceeds from the bond referendum to do the sewer work on 

Emmett Avenue.  Bond Counsel said we could since it is improvement to the system 

and its going to help prevent some I and I so it meets all of the criteria for an add on.  

Mr. McLiverty said we’re comfortable because Roosevelt Drive is going to give us more 

savings than Emmett so we’re not going to be in trouble from a cost standpoint of over 

exceeding the bond referendum.  Last night the WPCA met and made a motion to 

authorize Weston & Sampson to prepare a cost estimate to do the design specifications 

for the removal and replacement of the current sewer on Emmett Avenue, which is 

about ¾ of a mile.  Mr. McLiverty said their motion was pending approval from our 

committee and bond counsel.  Bond counsel will have their approval in writing to us 
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tomorrow.  Note:  Mr. Marcucio arrived at this point and Mr. McLiverty reviewed what 

has been discussed so far. 

 

Mr. Curtis asked if Corporation Counsel would also need to approve this addition.  Mr. 

McLiverty said he doesn’t believe so.  Mr. Marcucio asked how long the sewer line is.  

Mr. McLiverty said it is approximately ¾ of a mile.  He then asked what the cost to open 

up the road is.  It was noted that it is $200 to $250 L.F. with laterals and manholes.  Mr. 

McLiverty said that cost would fall under the Road Bond.  Mr. Bartholomew said the City 

did the same thing on Hawthorne Avenue.  It was approved to be paved and no one 

bothered to check about the condition of the sewers and then we had to scramble to 

get the new sewer line installed before the road was paved.  He said it doesn’t make 

sense not to do this.  Mr. Curtis asked if the City has a moratorium after a street is paved 

that it can’t be opened up again.  Mr. McLiverty said if the road is re-opened then it 

needs to be paved in a square so many feet around and then the bond is held for a 

year.  Mr. Curtis asked if the plan is to take the laterals also to the curb and what about 

the structures.  Mr. Tedeschi said typically you go to the street line and manholes should 

be inspected and if necessary replaced.   
 
Mr. Curtis said when he does water mains they try to repair even the services, as long as 

they’re not anything other than copper, to the curb line because not only is your sewer 

going to fail the laterals may also.  Mr. Tedeschi said we can look at it.  If they’re in 

good condition you won’t need to replace them.  Mr. McLiverty said Road Bond can 

take care of the manholes, curbing and catch basins since they’ve replaced them on 

the other streets that they have completed.   

 

Mr. McLiverty said Mr. DeFala will need to work closely with Weston & Sampson during 

this process to figure out who is going to be responsible for certain items.  Mr. Curtis 

asked about sediment and wondered if we’re going to have to put a temporary 

pavement over this?  Mr. Tedeschi said some towns require a temporary pavement and 

most commonly use processed (inaudible.) 

 

Mr. McLiverty said it will be $225 - $250 L.F. that will also include the temporary 

pavement.  Mr. Curtis said laterals will be included because it’s silly to do the main if the 

laterals are just as bad.  Mr. McLiverty asked if a homeowner could engage whatever 

firm is chosen to run a lateral.   Mr. Tedeschi said they could hire them.  Mr. Curtis said 

he would tell the homeowner that it could be done; however the work under the City 

contract needs to be completed first since they have a deadline to meet under the 

contract.   

 

Mr. Marcucio noted that there is a lot of ledge over in that part of town and he 

wondered if that would increase the cost.  Mr. Tedeschi said during the replacement 

we’re going to be putting the line in the exact same location so as we go at the end of 

each day we will reconnect so that it is not pumping overnight. 

 

Mr. McLiverty asked if there were any more questions.  None were raised. 
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A MOTION was made by Mr. Curtis with a second by Mr. Marcucio to authorize the use 

of Bond Proceeds to have the engineer prepare a Cost Estimate for them to develop 

Design Specifications to remove and replace sewers on Emmett Avenue pending Bond 

Counsel’s approval, which the City will receive written approval tomorrow.  Motion 

carried. 

 

INVOICES – DISCUSSION/POSSIBLE ACTION 

A MOTION was made by Mr. Curtis with a second by Mr. Bartholomew to pay Westcott 

and Mapes, Inc. Invoice #35211 for Project #16057.12 in the amount of $3,180.00.  

Motion carried. 

 

A MOTION was made by Mr. Marcucio with a second by Mr. Curtis to pay Westcott and 

Mapes, Inc. Invoice #35265 for Project #16057.10 in the amount of $6,445.00.  Motion 

carried. 

 

A MOTION was made by Mr. Curtis with a second by Mr. Bartholomew to pay True Blue 

Environmental Application #4 in the amount of $217,668.75.  Motion carried. 

 

A MOTION was made by Mr. Marcucio with a second by Mr. Curtis to pay Weston & 

Sampson Invoice #467008 for Project #2150154 (Derby, CT – Burtville Ave & Division St 

WWPS Upgrades) in the amount of $21,900.00.  Motion carried. 

 

ADJOURNMENT 

A MOTION was made by Mr. Bartholomew with a second by Mr. Curtis to adjourn the 

meeting at 6:20 p.m.  Motion carried. 

 

Respectfully submitted, 

 

 

Patty Finn 

Recording Secretary  

 

THESE MINUTES ARE SUBJECT TO APPROVAL BY THE INFRASTRUCTURE COMMITTEE AT THEIR 

NEXT MEETING 


